
CITY OF

A
WASHNG7ON

AGENDA BILL APPROVAL FORM

Agenda Subject Change Order No 1 to Contract 0910 Date August 31 2009

Department Attachments Budget Impact

Public Works Bud et Status Sheet Ma 0

Administrative Recommendation

City Council approve Change Order No 1 in the amount of 519588 to Contract 0910 with ICON

Materials Inc for work on project CP0907 2009 Arterial Collector Pavement Patching

Background Summary

The 2009 ArterialCollector Street Pavement Preservation project will rehabilitate deficient pavement on

5 miles arterial and collector streets throughout the City This rehabilitation will be accomplished by2

atching damaged pavement similar to what was completed last year on R St SE between 24h St SE
p
and 37th Way SE and West Valley Hwy between 11th St NW and 15t St NW as part of the 2008 Arterial

Pavement Patching Project This project will also upgrade the existing storm drainage trunk line on M St

SE between 21St St SE and 23d St SE to address local flooding issues

Change Order No 1 will expand the scope of work to include performing the pavement patching

treatment on A Street SE from 6th St SE to 41St StSEEllington Rd SW and if the budget allows

performing the pavement patching treatment on F St SE from 215t St SE to 26th St SE

Neither a project or budget increase is required to fund this change order in the 105 street fundaccount

The storm drainage line upgrade on M St SE will be funded by the 432 Storm Fund A project budget

contingency of 105000 remains in the 432 Fund

W09087

0491 CP0907

Reviewed by Council Committees Reviewed by Departments Divisions

Arts Commission COUNCIL COMMITTEES Building MO

Cemetery Mayor
Airport Finance

Hearing Examiner Municipal Serv Finance Parks

Human Services Planning CD

kW

Fire Planning
Legal Police

or sPark Board OPublic

Planning Comm Other ED Public Works Human Resources

Action
Committee Approval Yes No

i ng
Council Approval Yes No Call for Public Hear

Referred to Until

UntilTabled

Councilmember Wa ner Staff Dowd

Meetina Date Seqtember 8 2009 Item Number VC3

AUBURN MORE THAN YOU IMAGINED



BUDGET STATUS SHEET

Project No CP0907 Project Title 2009 ArterialCollector Street Pavement Preservation

Project Manager Seth Wickstrom

Q InitiationConsultant Agreement

Initiation Date December 11 2006 0 Permission to Advertise Date August 31 2009

AdveRisement Date June 15 2009 0 Contract Award

Award Date Julv 20 2009 @ Change Order Approval

Q Contract Final Acceptance

The Future Years column indicates the projected amount to be requested in future budgets

FnndA Rudaeted Funds Available

Funding
Prior Years 2008 2009 2010 Total

105 Fund Street Fund
1500000 1500000

105 Fund Street Fund CarryForvvard from 2008 319000 319000

000500 500000
432 Fund Storm

Total 0 0 2319000 0 2319000

Funded from the allocation for the 2009 SOS Program

P4im2tPd Cnsf Funds Needed

Activity Prior Years 2008 2009 2010 Total

C504A R St SE Utility Improvements 11748 11748

to repair the pavement on M Street SE between Aubum Way N and 171h St SE

2009 ArterialCollector Crackseal Project 109845 109845

CP0907 2009 ArterialCollector Street Pavement Preservation

Design Engineering City Costs 45000 45000

7387819 1387819
Construction Estimate

519688 519588
Change Order 1

100000 100000
Authorized Contingency

Construction Engineering City Costs
40000 40000

0 0 2214000 0 2214000
Total

105 Street Bud et status

Prior Years 2008 2009 2010 Total

0 0 1819000 0 1819000
105 Funds Budgeted

0 0 1819000 0 1619000
105 Funds Needed

0 0
105 Fund Project Contingency 0 0 0

0 0 0 0 0
105 Funds Required

432 Storm Buddet Status

Prior Years 2008 20102009 Total

0 T 500000 0 500000
432 Funds Budgeted

0
0395000 395000

432 Funds Needed

0 0 105000 0 705000
432 Fund Project Contingency

0 0
432 Funds Required 0 0 0

in the Budget Status Sections indicates money the City has available
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CHANGE ORDER 1

CP0907 2009 ARTERIALCOLLECTOR STREET PAVEMENT PRESERVATION

EXISTING PROECT STREET
o

STREET ADDED WITH CHANGE ORDER 1

9087B SCALE 1 inch 3000 feet


